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Task

# Task Name %
Complete

1000Field Study 40.26%

1010 Field Study Phase 1 85%

1020 Field Study Phase 2 0%

2000Data Collection 88.46%

2010 LANDSAT 7 Data 100%

2020 Ikonos Data 100%

2030 Ortho Photos (B&W) 100%

2040 DEMS / LIDAR 80%

2050 Hi-Res Survey Control 100%

2060 Hi Res Ortho Processing 100%

2070 GIS Data 100%

3000Image Processing 17.08%

3010 Acquire & install ERDAS 100%

3020 Classification Approach 80%

3040 Processing Methods 25%

3050 Software Procedures 25%

3060 Classification Verification 0%

4000Applicability & Presentation 0%

4010 Allign to EIS elements 0%

4020 Apply to EIS elements 0%

4030 Assess utility 0%

4040 Integration procedures 0%

5000Cost-Benefit Analysis 0%

5010 Research traditional costs 0%

5020 Cost Benefit Approach 0%

6000Documentation & Tech Transfer 0%

6010 Finalize & Integrate Reports 0%

6020 Transfer to WSDOT 0%

9000Project Management & Communications 43.88%

9010 Contract Management 45%

9051 Meetings & Publications 60%

9020 Quarterly Reporting 41.67%

9050 National Workshop 0%
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